

EE 491 Weekly Report MAY15-18 Week 5 (9/5/14-10/12/14)

Project Title: Web Portal for Diagnosing Learning Style (WP)

Advisors: Nir Keren / Mani Mina

Client: Iowa State University

Members (roles):

Leader	- Andy Guibert
Key Concept Holder	- Travis Reed
Comm. Leader	- Jon Mielke
Webmaster	- Andrew Hartman
	- Lucas Rohret

Weekly Summary

The main goal of this week was to create flowcharts for our use cases. In addition to implementing design documents, there was an effort to work on our team website.

Meeting notes:

10/07 Group workshop

Duration: 2 hours

Members Present: All

Purpose and Goals: Work flows/design docs

Achievements: Collaborated initial work flow documentation as well as dividing the work flows.

10/12 Group workshop

Duration: 2 hour

Members Present: All

Purpose and Goals: Review and Complete work flows

Achievements: All use cases/ work flows were talked through and were agreed upon.

Pending issues

- Finalize design with professor
- Start code implementation

Plans for next week

Andrew Hartman

- Final touches on website
- Push website version 1 to provided host
- Work on Registration
- Update Design

Lucas Rohret

- Update Portal Description on website
- Update about on website
- Work on Gradebook page
- Update Work Breakdown Structure

Travis Reed

- Update Portal Description on website
- Update about on website
- Work with Guibert to get the first layout completed for the question builder

Jonathan Mielke

- update database objects to fit design
- continue working on home page of website
- help to complete any more design that needs to be done
- update group website information

Andy Guibert

- Finalize design documents with professor
- Move into implementation and get a few question builder layouts done
- Contribute to group website

Individual Contributions(this week)

Andy Guibert (4 hours)

- Worked on overall design and use case flow charts

Travis Reed (4 hours)

- Flow charts
- Team discussions

Jon Mielke (5 hours)

- Worked on flow charts
- Contributed to design discussions

Andrew Hartman (6 hours)

- Worked on flow charts

- Worked on team website
- Lucas Rohret (5 hours)
- Finalize flow charts
 - Create Flow Chart Powerpoint

Total contributions for the project

Andy Guibert (24 hours)
Travis Reed (23.5 hours)
Jon Mielke (23 hours)
Andrew Hartman (24 hours)
Lucas Rohret (21 hours)